

# 1 Kitchen Intelligence

## 1.1 Current Project Progress Report

**Status date:** August 21, 2026

**Current checkpoint:** b42fe5b7

**Project type:** Responsive full-stack web SaaS

**Billing:** Intentionally not connected

## 1.2 Executive summary

Kitchen Intelligence has progressed from a polished interactive product foundation to a substantially hardened release candidate. The core consumer experience is implemented across onboarding, pantry management, AI meal planning, weekly planning, shopping, cooking reconciliation, privacy controls, and protected administration. The latest work focused on non-billing production readiness: security headers, request-size limits, health and readiness endpoints, per-IP and per-user operation throttles, sanitized server errors, provider-failure events, disabled-by-default monitoring and transactional-email adapters, and clearer data-lifecycle disclosures.

The project is **not yet a fully commercial public V1**. Billing checkout and the paid subscription lifecycle remain intentionally disabled. Real provider credentials, distributed edge protection, production backup/restore verification, legal approval, and a fresh paid-beta rehearsal still require launch-owner action.

## 1.3 Capability progress

| Area               | Current status                       | Notes                                                                                                                                      |
|--------------------|--------------------------------------|--------------------------------------------------------------------------------------------------------------------------------------------|
| Product experience | Implemented release candidate        | Premium responsive landing page and authenticated workspace are in place.                                                                  |
| Onboarding         | Implemented                          | Household, dietary, allergy, cuisine, dislike, skill, time, budget, and meal-priority preferences persist.                                 |
| Pantry             | Implemented                          | Manual entry, inline edits, expiration, quantity changes, scan review, deduplication, consume, replenish, and undo-cook flows are present. |
| AI meal planning   | Implemented behind provider boundary | Structured generation, modification, recommendation signals, allergy rejection, usage logging, and cost fields are present.                |

| Area                 | Current status                     | Notes                                                                                                                                                                               |
|----------------------|------------------------------------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Weekly planning      | Implemented                        | Day-by-day planning, consolidated shopping payloads, serving scaling, and explicit leftover carry-forward outputs are present.                                                      |
| Shopping             | Implemented boundary               | Missing ingredients, quantity consolidation, manual edits, checked state, and disabled retailer adapter are present.                                                                |
| Privacy              | Implemented with stated limitation | Account, scan-history, and feedback deletion controls exist. Self-service data export is not yet available.                                                                         |
| Admin                | Implemented                        | Protected metrics include users, meals, pantry items, AI operations, subscriptions, failures, analytics, failure rate, conversion, and subscription mix.                            |
| Security hardening   | Release-candidate level            | Headers, body limits, sanitized errors, in-process IP limiting, and per-user operation throttles are implemented. A distributed WAF/edge policy is still required for public scale. |
| Monitoring and email | Disabled adapters                  | Provider-failure reporting and email flow boundaries exist, but no external alerting or transactional-email provider is connected.                                                  |
| Billing              | Not connected                      | Checkout fails closed until a real billing provider and webhook lifecycle are configured.                                                                                           |

## 1.4 Validation completed

The latest validation run completed successfully:

| Check                              | Result                                |
|------------------------------------|---------------------------------------|
| TypeScript validation (pnpm check) | Passed                                |
| Automated tests                    | 19 tests passed across 5 test files   |
| Production build (pnpm build)      | Passed                                |
| Responsive mobile verification     | Passed for the revised bottom taskbar |
| Current checkpoint                 | b42fe5b7                              |

The production bundle reports a non-blocking Vite warning about a JavaScript chunk larger than 500 kB. This is suitable for the current release candidate but should be addressed with code-splitting before significant acquisition traffic.

## 1.5 What remains before public paid V1

The remaining launch work is primarily integration and operational verification rather than core feature construction. A billing provider must be selected and connected, followed by tests for checkout, webhook signature verification, activation, renewal, cancellation, failed payment, refunds, downgrade, and entitlement expiry. AI and vision credentials, quotas, rate cards, image limits, and provider failure behavior must be verified in production conditions.

The launch owner must also configure a permanent domain, transactional email, external monitoring, and an edge/WAF policy; conduct a real backup and restore drill; complete final Terms, Privacy, AI disclosure, and provider-terms review; and run a fresh-account paid-beta rehearsal covering onboarding, pantry, AI generation, shopping, cooking, deletion, and privacy flows.

## 1.6 Recommended rollout

| Stage        | Audience                  | Entry condition                                                                                              |
|--------------|---------------------------|--------------------------------------------------------------------------------------------------------------|
| Internal QA  | Team only                 | Current checkpoint plus provider smoke tests.                                                                |
| Private beta | 10–25 invited users, free | No critical data-loss or privacy defects; support workflow works.                                            |
| Paid beta    | Small invited cohort      | Billing lifecycle passes, monitoring and email work, and AI costs are verified.                              |
| Public V1    | Broad social acquisition  | Legal approval, WAF/abuse protection, support coverage, backup/restore evidence, and stable paid operations. |

## 1.7 Bottom line

The build is strong enough for a controlled private beta and a technical release review. It is not yet ready to advertise as a fully operational paid SaaS because billing, real provider verification, distributed abuse

protection, legal approval, and production operational ownership are still open. Paying for services will remove some access blockers, but configuration, integration, testing, and launch governance must still be completed.